SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:00PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 124  Const Calendar Day: 329 Date: 03-Aug-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 18-Aug-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the North tower shaft , & work on the
preparations for the East tower shaft . They started at 7:00 AM.

Tony , Steve , & Ryan had to work on the gantry . Crews had to mobilize the gantry to the East side &
lower the spreader beam above the barge location . Crews started at 7:10 AM.

In addittion to that , crews had to service the gantry , work on the strands . They were done at 5:10
PM. Crews left at 5:20 PM.

Carlos , & Augie had to place the remaining bearing plates on the outer high tension rods , place
washers , & nuts . They started at 8:00 AM. They were done at 9:30 AM.

After that , crews had to place the washers , & nuts , work with ABF engineer on the South tower
jacking system . Crews were done at 11:40 AM.

Then, crews had to pull out of the site the pumper guard from the South West corner . Crews were
done at 3:00 PM.

Barry , & Kevin had to work on the West pedestal on the West side of the shaft . Crews had to
install the remaining bolts , mark for 1/2 turn & pretension the bolts . Crews started at 7:10 AM. They were
done at 12:00 PM.

In addition to that , crews had to remove the adjustment cables , & prepare for tomorrow North tower
shaft erection . Crews were done at 12:00 PM.

In the afternoon , crews had to work with ABF engineer Andre & with the surveyors on the South
tower shaft alignment & adjustment . Crews had to lift the tower above the shim plates to the required
elevation & lock the jacks , went inside the tower & worked on the changes to align the tower shaft
according to the surveyors calculations . The shaft had to be moved & turned East 8 mm. & North 1 mm.
Crews were done at 5:15 PM. They left at 5:20 PM.

ABF surveyors came to the site at 7:30 AM. Crews had to survey the South & West East corners of
the footing box , mark the center lines of the base plates for the tower shafts , & survey the top elevation
of the West tower shaft . Crews were done at 5:00 PM. They left at 5:20 PM.

Rick had to work on house keeping on the top of the footing box . He started at 7:15 AM. He was
done at 9:00 AM.

04-0120F4 Bid Iltem: 053 T-LO1-TNW.053 Tower Lift 01 Tower NW Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OT Hrs DTHrs Total Remarks Dispute
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Job Name: 04-0120F4

Inspector Name Daouk, Sami

Daily Diary Report by Bid Item
Diary #: 124  Date: 03-Aug-2010 Tuesday

Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Surveyor APP MICHAEL BONNICI 8.00 2.00 0.00  10.00 []
Surveyor OTH LEFTERIS DENNIS 8.00 2.00 0.00  10.00 []
Operator INM BENJAMIN SCOTT 3.00 0.00 0.00 3.00 []
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 []
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 2.00 0.00 0.00 2.00 []
Ironworker APP RYAN EVANCHIK 8.00 2.00 0.00  10.00 []
Ironworker INM KEVIN RATCLIFF 8.00 2.00 0.00  10.00 []
Ironworker INM HAYES BATISTE 8.00 2.00 0.00 10.00 []
Ironworker FOR CARLOS VALVERDE 8.00 0.00 0.00 8.00 []
Ironworker INM BARRY ROTHMAN 8.00 2.00 0.00  10.00 []
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00  10.00 []
Ironworker INM ANTHONY COSTA 8.00 2.00 0.00  10.00 []
04-0120F4 Bid Item: T-LO1-TSW.053 Tower Lift 01 Tower SW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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